EPA RECORDS CENTER REGION 5

AN

August 9, 2006

Ron Murawski

Remedial Project Manager

U.S. Environmental Protection Agency, Region 5
77 West Jackson Blvd., SR-6J

Chicago, Illinois 60604-3590

Re: Monthly Progress Réport, July 2006

Old American Zinc Plant Site (Site)

Fairmont City, Illinois
Dear Mr. Murawski:
On behalf of Blue Tee Corp. (Blue Tee), and pursuant to Paragraph 42 of the
Administrative Order on Consent, U.S. EPA Docket No. V-W-05-C-8120, for the above
referenced Site, enclosed please find the Monthly Progress report for July 2006.

Please call me with any comments or questions on this report.

Sincerely,

Gary D. Uphoff
Project Coordinator



MONTHLY PROGRESS REPORT
July 2006
Old American Zinc Plant Site
Fairmont City, Illinois

1. ACTIONS PERFORMED OR COMPLETED THIS PERIOD

A. ENTACT & Associates LLC (ENTACT) conducted investigations and
collected samples in accordance with the approved Support Sampling Plan
(SSP) for the Old American Zinc Plant Site (Site). During the month
sampling and investigation required under the SSP was completed for
groundwater and residential/vacant properties.

B. ENTACT investigated ownership of residential/vacant properties and
followed up by mailing or hand delivering access agreements to identified
owners of residential/vacant properties to be sampled as part of the Remedial
Investigation (RI) and sampled properties for which access had been granted.

C. On July 6, 2006, Special Counsel to Blue Tee Corp. (Blue Tee) submitted a
letter to the attorney for the Village of Fairmont City following up of the
access agreement submitted by ENTACT for the sampling of alleyways.

D. On July 6, 2006, the U.S. Environmental Protection Agency, Region V (EPA)
submitted comments via email on the Addendum to the Support Sampling
Plan (SSP) and Quality Management Plan (QMP) dated June 28, 2006.

E. On July 11, 2006, ENTACT submitted a revised Addendum to the SSP and
QMP addressing EPA’s July 6, 2006 comments.

F. On July 12, 2006, EPA submitted a letter approving the Addendum to the SSP
and QMP.

G. On July 20, 2006, ENTACT demobilized from the Site.

2. DATA AND RESULTS RECEIVED THIS PERIOD

A. A summary of the analytical results received during the month were provided
to EPA along with the weekly reports. Individual data sheets can be provided
electronically if requested.



3. SCHEDULED ACTIONS NOT COMPLETED

A.

Sampling of the City alleyways was scheduled to be performed under the
SSP, but this activity was not completed because the Village of Fairmont
City has not provided access.

All residential/vacant properties in the vicinity of the Site that were not
sampled as part of the 2002 Removal Action were defined to be sampled
under the SSP. However, six owners of properties scheduled to be sampled
have denied access for sampling and ENTACT has been unable to locate
and/or contact 12 property owners.

4. PLANNED ACTIONS FOR NEXT PERIOD

A.

ENTACT will continue to attempt to locate and contact residential/vacant
property owners to obtain access to properties scheduled to be sampled as part
of the SSP.

Blue Tee will provide EPA with documentation of the property owners that
ENTACT has not been able to locate and/or contact and property owners that
have denied access for sampling for consideration by EPA.

5. ISSUES OR PROBLEMS ARISING THIS PERIOD

A

The Village of Fairmont City has not responded to an access agreement to
allow for the sampling of the alleyways owned by the Village that was sent to
the attorney representing the Village via certified mail on June 30, 2006.

B. The owners of 12 residential/ vacant properties to be sampled as part of the RI

have not been located or could not be contacted to obtain access for sampling.
Another six property owners have formally denied access for sampling.

6. RESOLUTION OF ISSUES OR PROBLEMS

A.

Special Counsel to Blue Tee has submitted a letter to the attorney representing
the Village and has attempted to contact him several times by phone to discuss
the access agreement with no success. Therefore, if EPA can not obtain

access from the Village within the next two weeks, Blue Tee requests that this
component of work be eliminated from the sampling requirements under the

SSP, so that work can be initiating on the preparation of the risk assessments
and RL

. ENTACT will make one more attempt to locate/contact the 12 property

owners and then Blue Tee will turn this matter over to EPA for its’
consideration. ’





